Date	Task List					
22/3/2022	Corona Helpline(completed design part of dashbord page but some changes are pending with few functionality)					
23/3/2022	Corona Helpline(solving error of dashbord page and done some changes on login page)					
24/3/2022	Corona Helpline(added navbar on dashbord page)					
25/3/2022	Corona Helpline(working on search page)					
28/3/2022	Corona Helpline(working on search page and tried to add state and city to connect to backend part)					
29/3/2022	Corona Helpline(working on search page and done with the search page but some minor changes are pending)					
30/3/2022	Corona Helpline(working on State wise report)					
31/3/2022	Corona Helpline(working on City wise report and Master Data)					
1/4/2022	Corona Helpline(working on City wise report)					